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07;;6'6 Viemorandum . UNITED STATES GOVERNMENT

STANDARD FORM NO. 64

TO : Chief, Industrial Division DATE: 28 November 1958
FROM : Chief, Shipbuilding Branch

SUBJECT:  I/SH Branch Report for November 1958. .

1. The Status of Branch Projects ie as follows:

(a) Projects 35.1559, 35.1933 and 35.2394. No change in
the status of these brojects from that reported in the September
Branch Report.
(b) Project 35.2090
Methodology for Capsbility Estimates 25X1A9%a
Responsaible Analysts:
Due Date to St/PR: 29 December 1958
Hours to 11/1/58: 60 (all in FY58)
No work hes been done on this subject in recent months
due to other priority commitments. An extention of the due date is
being requested in separate correspondence.
(c) Project 35.2409
1958 Shipbuilding Conference 25X1A9a
Responsible Analysts:
Due Dete to St/PR: No formal report is to be made.
Minutes of the conference brepared by the host
country will be submitted when received.
Hours to 11/1/58: 596 reported

25X1X7 Analysts concerned sttended the Shipbuilding Conference

from 17 to 19 November and also attended as observers the
25X1X7 Navel Conference from 10 to 14 November.
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SUBJECT: I/SH Branch Report for November 1958.

2. The Status of Support Projects is as follows:

(a) Project 00,2430

Resolution of Estimates of Dry Cargo Ships added to
the USSR Maritime Fleet

Responsivie Anatyots: [ /-

25X1A%9a

Due Date to St/PR: 15 December 1958

Hours to 11/1/58: None.

Other priority commitments of both responsible analysts
have prevented work on this project. It is expected that the project
will be completed in December 1958.

(b) Project 10.1803
Chicom NIE
Due Date: 2 January 1959

Responsible Analyst: _ 25X1A9a

Work continues on this project. Branch contribution
will be submitted prior to due date.

(c) Project 30.1826
Section 64E NIS 26
Due Date: 28 November 1958

Draft of this section has not been received as yet from
ONTI.

(d) Project 30.1830
Bection 6LE of NIS 13A
Responsible Analyst: _ 25X1A9%a
Due Date: 15 September 1958

ONI draft of this section was received in I/SH on
21 November 1958. I/SH review will be completed by 5 December 1958.
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SUBJECT: I/SH Branch Report for November 1958,

3. Changes in Estimates.

Recent developments in intelligence on Bloc Shipbuilding
have not changed present estimates significantly. No details of
new USSR 7 year plan as it affects shipbuilding have been received.

4. Relationships with Other Components.

25X1X7 As noted in 1 (c) above I/SH representatives attended the
Shipbuilding Conference and the ﬁ Naval Conference. 25X1X7

5. Future Plauns.

25X1A%9a
“ scheduled to attend the Special Weapons
Orientation Course at- starting 1 December. 25X1A5a1

6. Other Problems and Recommendetions.

Attention is invited to the fact that machine runs of
analyst time distribution have proved to be quite inaccurate. Since
only & pexrt of the rough sheets submitted have been returned to the
Branch, the Branch Chief at present has no relistle record of time
distribution this fiscal year to date. It is recommended that this
sltuation can best be corrected by a return to the system used prior
to the start of the machine operation: each branch turning in a
consolidated branch report each month.

25X1A9a
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